

SECRET

064540  
12 JUL 1960

Director of Logistics

ENG-M60-582

Director of Communications

Please Return To  
Engineering Staff

Request for Amendment to Contract MD-161, T.O. 1

1. [redacted] is developing for this Office a four-channel receiver [redacted]. During performance under the subject contract, the contractor has encountered increased material costs which have necessitated a request for additional funds.

2. The increased material costs mentioned in the contractor's letter of request for overrun funds, attached, refers to the additional expenses incurred by fabrication of the very effective but complex helical resonator filters which are used to isolate the four channels from one another; and to the need for a larger and more complete instruction manual than was originally anticipated. The contractor's overrun request has been evaluated and is considered fair and reasonable.

3. It is therefore requested that the subject task order be amended in accordance with the attached documents. Requisition No. MEB 59-632, Amendment No. 1, indicates that the allotment to be charged for this overrun is 9/7900-50-600. Funds in the amount of \$1,400.00 have been encumbered for this program. The project engineer is [redacted]

18	15 APR 1960	064540
033	56	02
5	2	S
22	2010	

H. M. McCLELLAND

## Attachments:

1. Contractor's letter dated 14 June 1960
2. Requisition No. MEB 59-632

## Distribution:

- Orig + 1 - Addressee w/attachs.  
 1 - R+D Subject File w/o attachs.  
 1 - [redacted] w/o attachs.  
 1 - OC-A w/o attachs.  
 1 - OC-SPS w/o attachs.  
 1 - MEB w/o attachs.  
 1 - OC-E Chrono w/o attachs.  
 1 - EP Chrono w/o attachs.

OC-E/R+D-EP/DMS:eam (28 June 1960)

## Coordination:

R+D

OC-E

OC-A


OC-SPS

OC-E

OC-P

DB/CO

SECRET



25X1

14 June 1960



25X1

Subject: Contract No. RD-161



25X1

Dear Sir:

During performance under subject contract and particularly during the fabrication of the CR-17 Collection Receiver, we are experiencing increased material costs which is placing us in an overrun position.

The difficulties have already been discussed with your technical representative.. As a result of the above difficulties, there will be an overrun of approximately \$1,400. It is requested that the additional funds be authorized immediately to insure continued effort on our part to a successful conclusion of this project.

Should there be any further information required, please contact the undersigned.

Very truly yours,



25X1

Treasurer

WHD/MOD/lm